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REQUIRMENTS DEFINITION
REQUIRMENENTS REVIEW
REQUIREMENTS BASELINE
COMPLETION OF RTM

DESIGN & DEVELOPMENT/Phase 1
TESTING/Phase 1
REENGINEERING

RETEST

SYSTEM INT. & TESTING/Phase 1
VERIFICATION & VALIDATION
DOCUMENTATION

PHASE 1 TURNOVER
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SYSTEM INTEGRATION
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